

CHRONO

OLL 84-4798  
13 December 1984

MEMORANDUM FOR THE RECORD

Subject: SSCI Briefing on New Building Construction

1. Today, at 11:00 a.m., a meeting was held in the O/Comptroller conference room to brief SSCI staffers on the status of the construction on the new CIA building.

2. Present at the meeting:

From the SSCI Staff:

Mr. Keith Hall  
Mr. Ed Levine

From the CIA:



DDA O/L New Building Office  
DDA O/L New Building Office  
DDA O/Commo Telecommunications  
DDA O/Commo Engineering  
DDA/ODP  
DDA/ODP  
DDA Security  
  
O/Comptroller  
O/Comptroller

3. The meeting began with [redacted] addressing the entire construction package, giving a broad overview of the support packages involved in the various phases of the construction, and the status of the bid packages.

4. This was followed by [redacted] providing a quite detailed picture of what Commo/Telecommunications is doing and some of the problems involved in connecting systems between the old and new buildings ("universality"). [redacted] responded to questions by the SSCI staffers on how this created problems for the DDO, and what was being done to alleviate DDO's concerns.


STAT 5. [ ] then addressed the status and progress for  
STAT ADP Services. [ ] spoke for the O/Security commenting  
STAT on how its \$14M is being utilized--with the major costs being  
for security personnel to effect security of the project. The  
concluding presentation was given by [ ] who  
covered Architectural and Engineering Services.

STAT 6. [ ] wrapped up the presentations by commenting  
STAT on the leased buildings such as Ames, [ ] Key and [ ]  
stating that those buildings are leased from GSA and it will  
be GSA's problem when they take over the leased buildings  
from CIA upon completion of the move from those locations to  
the new building at Headquarters.

STAT 7. In response to a question on furnishing the new  
building, [ ] said that there is no present intention  
STAT to purchase any new furniture; desks, chairs, equipment, etc.  
STAT will be moved from the old offices in other buildings to the  
new location, although this is meeting with some opposition  
from the troops involved. [ ] said it is intended we  
STAT will relinquish 15 major locations from the 30-plus current  
locations. Finally [ ] addressed the increase over  
projected costs in response to Mr. Hall's query.

8. An invitation was extended to Messrs. Hall and Levine  
to allot some time to tour the construction project, which  
would take about two hours.

9. The hard copies of the slides (both unclassified and  
classified) used throughout the presentation were sent via  
courier to the SSCI for Messrs. Hall and Levine.

STAT  
  
Liaison Division  
Office of Legislative Liaison

Distribution:

Original - OLL Record  
✓ 1 - OLL Chrono  
1 - C/LD/OLL  
1 - C/SL/LD/OLL  
1 - LD/OLL (JW)